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I. 

United States Environmental Protection Agency 
Pollution Report 

Heading 

Date: March 26, 2001 

Subject: BCF Oil Refining Site 

From: Thomas P. Budroe, On-Scene Coordinator, U.S. 
Environmental Protection Agency 

To: R. Salkie, 2ERRD-RAB J. Aduddell, 2CID 
J. Witkowski, 2ERRD-RAB D. Kraft, 2DECA-PTSB 
G. Zachos, 2ERRD-ACSM/0 A. Raddant, DOl 
B. Dease, 2ERRD-RPB A. Block, ATSDR 
J. Lapactula, 2ERRD-NYRB E. Christman, NOAA 
B. Bellow, 2CD-D USCG 1"' District 
M. Cervantes, 2CD-POB M. O'Toole, NYSDEC 
B. Carr, 20RC-NYCSF C. Rudick, NYSDEC 
T. Johnson, 5202G R. Gardineer, NYSDEC 
R. Byrnes, 20IG RST 

POLREP No . : 11 

II. Background 

Site No. : PU 
Response Authority: CERCLA 
ERNS No. : N/A 
CERCLI S No. : NYD068273044 
NPL Status : Not listed on the NPL 
State Notification: state notified 
Action Memo Status: Approved on July 13, 2000 
Start Date: May 25, 2000 
Demobe Date: N/A 
Completion Date: N/A 

III. Site Information 

A. Incident Category 

CERCLA Incident Category: Waste Oil Recycling Facility 

B. Site Description 

1. Site Location 
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(See Po~rep(l)) 

2 . . Description of threat 

(See Pol rep (I)) 

C. Preliminary Assessment/Site Inspection Results 

(See Polrep (I)) 

IV. Response Information 

A. Situation 

1 . Current Situation 

The ceiling quantity stipulated in the initial bid for sludge 
disposal was reached necessitating that this wastestream be bid 
again. Additional analytical data for this wastestream was 
required by the low bidder and the Pennsylvania Department of 
Environmental Protection . As a result, stabilization/shipment of 
the sludge wastestream is . being suspended until the additional 
analytical requirements can be satisfied. The ERRS contractor 
secured a laboratory which can provide a three day turnaround 
time for a full TCLP and TAL/TCL analysis. Samples were 
subsequently collected. and hand delivered to this Pennsylvania 
laboratory on 3/20/01 . Results were received late on Friday, 
3/23/01. 

During the week drums were bulked into tanks of the appropriate 
wastestream . The empty drums were crushed and added to the 
sludge wastestream . Scrap metal from the demolition of piping, 
appurtenances and tank sheet metal removed to facilitate 
operations is being sized for recycling or disposal. The storm 
water discharge line was permanently rerouted to facilitate . 
operations. 

2 . Removal activities to date 

See previous polreps. 

3. Enforcement 

Enforcement actions are outlined on previous polreps . 

B. Planned Removal Actions 
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(See Polrep (1)) 

C . Next Steps 

EPA continues providing site security and control . The removal 
and shipment of PCB contaminated oil, sludge and aqueous 
wastestreams, as well as, the removal of contaminated piping is 
continuing. 

D. Key Issues 

The are no nationally significant or precedent-setting issues. 

V. Cost Information 

The following table contains information on estimated costs for 
the removal action as of 3/25/01. 

Ceiling Cost to Date Remaining Project Funds 
ERRS $2,428,547 $1,518,604 $ 909,943 
RST $ 202,296 $ 30,289 $ 172,007 
COAST GUARD . $ 70,800 $ 6,193 $ 64,607 
EPA $ 553,496 Not available Not available 
TOTAL $3,255,139 Not available Not available 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
represent an exact monetary figure, which the EPA. may include in 
any claims for cost recovery. 

VI. Disposition of Wastes 

The following tables lists the waste quantities shipped for 
treatment/disposal as of 3/23/01. 

Waste Loads Quantity Disposal/ Disposal 
stream ·Treatment Facility 

PCB Oil 51 270,244 gal Incineration Safety Kleen, 
Deer Park,Tx 

Aqueous 13 63,364 gal Wastewater Cycle Chem/Clean 
Treatment Ventu:r;e, Camden,NJ · 

Non-TSCA 12 56,635 gal Fuels Cycle Chem/Clean 
Oil Blending Venture, Camden,NJ 
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o Non-TSCA 23 358 yds Landfill Waste Management 
Sludge PA, GROWS LF 

TOTALS 98 386,260 gal 
358 yds 
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